Approved For Release 2002/09/04: CIA-RDP81B00879R001000120157-9

OXC 6035 Copy Sof 8

18 November 63

MEFORANDUM FOR THE RECORD

SUBJECT : FY 1963 Annual Summary Report of OXCART Engine Development

- (ONC 5489) with FY 1963 work statement items no. 44, 50, and 52 through 72 under contract TT-1001 has been completed. This review together with various other reports available to and observations made by the writer during the fiscal year indicate that the above work statement items have been completed.
- 2. The following discrepancies were noted and have been accounted for:
  - a. The contractor's report of work performed under work statement item 644 failed to reflect paragraphs d, e, f. The requested 1958 dated 24 October 63 provides the missing detail indicating satisfactory completion of the item. This message should be made a part of the report.

25X1A

- b. Work statement item #59 in contract TT-1001 should be changed to read "3500 hours" instead of "1200 hours of full scale engine development testing."
- Work statement item #72 in contract TT-1001 should read "cited under item 58 above" rather than "1tem 57."

StanED Airdialt Systems Division (Special Activities)

25X1A

25X1A ASD/OSA/ (18 Nov 63) Distribution: #162 - ASD/OSA #364 - J/CD/OSA #5 - AD/OSA #6 - D/TECH/OSA DOCUMENT NO THE - RB/OSA (chrono)
NO CHANGE IN CLASS. IN DECLASSIFIED II DECLASSIFIED CLASS CHANGED TO: TS S C
NEXT REVIEW DATE: Approved for Release 2002/09/04: CIA-RDP8 B00879R001000120157-9 HATE LEST PREVIEWER: 010966